
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:26 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 903 Date: 27-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 449

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams & work on the
landing platform at 53 meters . They started at 7:00 AM.

Roger , Lonny , John , Manuel , & Mathew had to work on the landing platform at 53 meters . Crews
had to set the grating , adjust , drill holes , install the clips , & tighten the bolts . They started at 7:15 AM.
They were done at 2:00 PM.

After that , crews had to work on house keeping . They had to remove all the excess materials , tools ,
equipments, & power & air hoses . Crews were done at 3:30 PM.

Then , Lonny & Mathew had to join the other crews on the skirt ring beams to the wend of the shift .
Roger & John had to work on other activities on the site .

Richard , Eric , Mardonio , Mario , & Mathew had to work on the ring beams . Crews had to prepare the
beams for the welders to weld the connections on the East tower shaft & on the East , West , North , &
South shear plates

Mardonio had to work on the West shear plate . He had to grind the holes on the beams to align with
the shear plate holes . Mario had to prepare his tools , equipments , & reroute the power line . He started
on the West beam at 8:30 AM. He was done at 12:00 PM.

In the afternoon , Mardonio had to work on the C beam on the South tower shaft . Mardonio had to
enlarge the holes in order for the bolts to go through . He started at 12:45 PM.

Mario & Mathew had to work on the D beams on the East & South tower shaft & they had to work on the
South shear plate ring beam . Crews had to grind & bevel the edges of the beams . Crews had to
prepare their tools , equipments, reroute the air & power lines . They started at 7:30 AM. They were done
at 2:00 PM.

After that , crews had to work on the North tower shaft ring beams . They had to lift he beams , & install
the temporary bolts for final check on the holes . They started at 2:10 PM.

Eric & Richard had to work on the connection on the ring beams on the East tower shaft . Crews had to
Carbo Ark the edge of the C beam to remove the back plate , grind , clean , & prepare the beams to be
installed & welded . Crews started at 8:00 AM. Crews were done at 12:00 PM.

In the afternoon , Richard had to mobilize his tools , equipments , & reroute the power lines . He was
done at 2:00 PM. Richard had to grind , clean , heat , & weld . He started at 2:10 PM.

Tower crews were done at 5:00 PM. They left at 5:15 PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 903 Date: 27-Aug-2013 Tuesday

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

4.00

002294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 6.00 0.00 0.00 6.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCHAIronworker 6.00 0.00 0.00 6.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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